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Region I I 
Response and Prevention Branch 
Edison, N.J. 08837 
(201) 548-8730 - Commercial & FTS 

2 4 Hour Emergency 

DATE: December 18, 1987 

TO: C. Daggett, EPA 
S. L u f t i g , EPA 
R. S a l k i e , EPA 
F. Rubel, EPA 
G. Zachos, EPA 
B. Sprague, EPA 
ERD, Washington, DC 

(E-MAIL) 
J. Marshall, EPA 
D. Karlen, EPA 
F. F r i s c o , EPA 
J. Czapor, EPA 
J. T r e l a , NJDEP 
TAT' 

POLREP NO: 
INCIDENT NAME: 
SITE NO: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

Eleven (11) 
Ringwood Mines 
62 
Lead Paint Sludges 
Major ( 

Ford I n t e r n a t i o n a l Services, I nc. 
Ringwood, Passaic County, New Jersey 
Approximately 7500 tons 
Groundwater 

SITUATION: 

A. Paint sludges from the automotive i n d u s t r y were disposed 
of i n a la r g e mine area i n Ringwood, Passaic County, New 
Jersey. 

B. Based upon the concentration of lead i n the EP T o x i c i t y 
leachates, the p a i n t sludge e x h i b i t s the c h a r a c t e r i s t i c s of 
a hazardous waste as promulgated i n 40 CFR, 261, Subpart C 
(USEPA hazardous waste number D008). 

C. A consent order was -signed by Ford I n t e r n a t i o n a l 
Services, Inc. accepting r e s p o n s i b i l i t y f o r the t o t a l s i t e 
clean-up. 

D. Four areas c o n t a i n i n g s o l i d i f i e d p a i n t sludge have been 
designated as p i t s A, B, C and D. P i t s A, B, and D are 
located o n - s i t e and are being excavated f i r s t . P i t C, 
located a t an i s o l a t e d area o f f s i t e , w i l l be addressed 
l a s t . 

.ACTION TAKEN: 

A. Excavation has been t e m p o r a r i l y stopped a t area A. 



J. B. Excavation i s completed a t area D. Waiting f o r lab 
r e s u l t s on s o i l samples taken on November 16, 1987 t o 
confirm a complete removal. 

C. Results from s o i l samples taken from p i t A, i n d i c a t e 
t h a t contamination s t i l l e x i s t s i n some areas. 

D. Excavation i n area B has been completed and s o i l samples 
taken. 

E. Excavation of area C was t e n t a t i v e l y completed as of 
December 17, 1987. The ef f e c t i v e n e s s of the removal w i l l be 
determined by the ana l y s i s of s o i l samples t o be c o l l e c t e d . 

F. Laboratory r e s u l t s from s o i l samples taken from p i t D 
i n d i c a t e the successful removal of contaminants. 

G. The f o l l o w i n g shipments of contaminated d i r t were made: ' 

December 11, 1987, t h i r t e e n (13) t r u c k l o a d s , 565,200 l b s . 
(282.60 t o n s ) . 

December 14, 1987, seven (7) t r u c k l o a d s , 287,100 l b s . 
(143.55 t o n s ) . 

December 15, 1987, f i v e (5) t r u c k l o a d s , 214,220 l b s . 
(107.11 t o n s ) . 

December 17, 1987, two (2) tr u c k l o a d s , 83,660 l b s . 
(41.83 t o n s ) . 

H. EPA continues to. monitor PRP a c t i v i t i e s . 

FUTURE PLANS AND RECOMMENDATIONS: 

A. To continue t o remove p a i n t sludges and contaminated s o i l , 

B. A l l s i t e excavation i s expected t o be completed by 
December 22, 1987. 

C. B a c k f i l l i n g and regeneration await r e c e i p t of f i n a l 
sample a n a l y s i s . 

Further 
Polreps 

F i n a l Polrep Forthcoming • Submitted by 
Lise Pederson, OSC 
Response and 
Prevention Branch 

Date Released 


